



Rainbow School

Zanskar - 2018

INITIATEUR DU PROJET (Inde)

Mr Tantar Lundup (né le 15.07.1984)

Membre du comité de : «*L'association pour l'éducation et la culture indo-himalayenne*» - soutien pour l'éducation et la scolarisation

Ubarak, Padum - Zanskar - Ladakh

Jammu&Cachemire, India

tantar22@yahoo.com - 00919419233031

TUTEUR DU PROJET (Suisse)

Mr Pierre Odier (né le 17.04.1957)

Président de : «*L'association pour l'éducation et la culture indo-himalayenne*» - soutien pour l'éducation et la scolarisation

25, rue du Nord, 1248 Hermance, Genève, CH

podier22@yahoo.com - 0041227512781

ARCHITECTE DIPLOMÉE D'ÉTAT (France)

Mlle Amandine Lepers (née le 04.08.1987)

Architecte en freelance et membre d'*Architectes Sans Frontières*

170 rue de Périole, bâtiment A, escalier D, 31500 Toulouse

a.lepers.archi@gmail.com - 0033630566833

3rd report End of working season

Summary

12 October 2018



Preparation for 3rd Block roofing with steel Reinforcement & concrete



Workmen laying steel reinforcement for concrete slab, as we received more and more rainfall year by year we decided to put concrete slab for the last and 3rd block of the building to avoid any leakage in the room.



Steel reinforced concrete slab Design



Plaster works inside out



The outer facade of the building are plastered in Cement to resist against rain and Snow and the inner surfare of the Room are plastered with the mixture of Mude,clay,straw,Cowdungs,cement, which is done in taking care of cold climate in the winter, still one layer of plaster inside of the room are yet to finish.



Varenda, Diging of earth in required depth & Laying of crushed stone one adjacent to another after laying for the entire area consolidating with heavy ramming & concrete on it,



Unusual and Untimely Heavy snow fall



On 23rd september heavy snowfall of 30CM had paralyzed daily activities of the valley, only zanskar to Kargil road was blocked for several days. As soon as road reopen for vehicular movement all the seasonal labours started to Leave Zanskar in fear of being block in Zanskar, which effected the schedule opening of the school. The heavy snowfall was record breaking in last 26th year.



Landscape around Rainbow campus After the Heavy snowfall



Visit of President & Vice President at Rainbow campus on 06/10/2018



Construction Team Rainbow campus thanking Vice President Mr Sudan for visiting the campus and investing his time ,Energy, we deeply thank you.

On 6th of October President APECIH Mr Odier & Vice President Eric Sudan had visited the campus for the first time together since we have started the construction process. Eric had inspected every details of the campus & took extensive note of the campus.

