



# Rainbow School Zanskar - Padum

## INITIATEUR DU PROJET (Inde)

**Mr Tantar Lundup** (né le 15.07.1984)

Membre du comité de : «*L'association pour l'éducation et la culture indo-himalayenne*» - soutien pour l'éducation et la scolarisation  
Ubarak, Padum - Zanskar - Ladakh  
Jammu&Cachemire, India  
tantar22@yahoo.com - 00919419233031

## TUTEUR DU PROJET (Suisse)

**Mr Pierre Odier** (né le 17.04.1957)

Président de : «*L'association pour l'éducation et la culture indo-himalayenne*» - soutien pour l'éducation et la scolarisation  
25, rue du Nord, 1248 Hermance, Genève, CH  
podier22@yahoo.com - 0041227512781

## ARCHITECTE DIPLOMEE D'ETAT (France)

**Mlle Amandine Lepers** (née le 04.08.1987)

Architecte en freelance et membre d'*Architectes Sans Frontières*  
170 rue de Périole, bâtiment A, escalier D, 31500 Toulouse  
a.lepers.archi@gmail.com - 0033630566833

## CONSTRUCTION REPORT

### Summary

After Amandine's departure from Zanskar



## Staff Quaters upto DPC Level



After Amandin's Departure we divided the team of Labour into three groups one continue with the staff quater, one with Fences, and Main Gate, but we are able to finished upto DPC level only. As the Labours wants to leave Zanskar via Shinkula Pass of 5091Meter Altitude. Due to the situation in Srinagar as normally 90% of the Nepali Labours go back via Srinagar Road but this year its exceptional.



## Fence to enclose the area



Three side of the fence is with chainlink fence wire mesh and iron angle after every 304.08 CM in Length.

The land is in square shape one part is built with mud bricks of 30.48CM thickness to block the winds, with Cement pillar after every 304.8CM in lenth for resistance and cement slope coping on the top for protection against Rain and snow.



# Main Entrance of the School Campus



Pillar for the Main gate of the school campus the space between the pillar are 365.76CM.

The gate is made of iron with Local Design on it and shall be paint in different colors by local artist from Village in coming years.



## *Current activities on site.16/10/2016*



Ningchet is presently on site responsibly completing the chain link fencing by engaging several Local labours

Ningchet started the wire mesh fence on 15/10/2016 and it will take five more days, as we received the wire mesh very late due to the Srinagar Situation, but surely we will complete soon, pictures much awaited.



## *Plantation drive in November*



We are very committed to plant this November as its been suggested by Pierre, Amandine and Locals Grandpas and Grandmas, that best time to plant a nursery is in November as at this time water is freezing which keep the plant hold still as well keep bit of moist and in early in the Spring water melt slowly when plant needs the most, but we will plant only a part of the school campus.

The plantation drive shall be start in November once I go back to Zanskar, as this day I'm in Delhi the Capital of India to Fetch Pierre, i shall be able to update you all in coming month with more details and pictures, as well accounts of the association, thank you all for your passion reading,

Tantar Lundup

